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Walker Lake 12/10/97 $1,143,447.00 Quadknopf Mark Nixon Jan-06 Land was not secured from the military as expected.  The 
engineers and hydrogeologists are planning a new well on 
GID property but away from the influence of Walker Lake. 

Gerlach 8/29/01 $840,910.84 ECO:LOGIG/ 
Farr West 

Victoria Williams Aug-06 Construction of the treatment plant is complete and the plant 
is on-line.  Water metering began in February 2007.  This 
project is now closed. 

Storey Co for 
Virginia City 

8/29/01 $1,503,096.00 CSA Marylou Waling Sep-06 The cultural survey revealed artifacts that have limited the 
potential area that the BLM approved for construction.  The 
project will now install only one unfinished water tank instead 
of the two tanks that were previously planned. CSA bid the 
job and received a single bid of $1.644 million for a welded 
tank and necessary site improvements.  The commission 
rejected the bid as they did not have funding beyond $1 
million.  CSA bid a smaller unfinished bolted water tank 
design.  The project started at the end of January 2007 and 
should be completed by May 2007. 

City of Caliente 3/14/02 $2,021,314.72 Amec Bryan Elkins Mar-06 The additional grant funds approved by the Board in May 
2005 were deobligated in the August 2006 Board meeting. 
Caliente provided a project update at the November 2006 
Board meeting. 
 
Caliente has started to review the status of the meters and 
has found units installed improperly.  Repairs are expected to 
be complete by June 2007 with a study of meter rates to 
follow. 

Walker River 
Irrigation District 

3/13/02 
1/22/07 

$6,685,163.19 Farr West Ken Spooner Sep-06 The project was initially bid; however, the low bidder could 
not get bonded.  WRID is acting as the general contractor for 
this job.  The District will do some of the work themselves and 
bid the earthwork and concrete as separate jobs.  The Board 
held a special meeting in January to address a request for 
increase in grant amount.   
 
The WRID Board awarded the construction contract to V&C 
Construction in February 2007.  Construction is anticipated to 
begin April 1, 2007, with work on work on both the diversion 
structure and levee structure running concurrently.  
Completion is expected in 4 to 5 months. 
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Kingsbury GID 6/26/02 
8/23/06 

$9,505,311.39 Amec Candy Rohr Aug-06 
 

KGID was awarded additional grant funding at the August 
2006 Board meeting to complete Phase 1 of the project. 
KGID will provide the Board with an update by the March 
2007 Board meeting on their plan for metering the entire 
system.  
     
A large portion of the waterline replacement work scheduled 
for construction in 2007 is designed, permitted, and released 
for bid.  Construction is anticipated to start May 1, 2007.  Due 
to private party easements needed in the Palady-Perkins 
Tract, waterline replacements in this area will be bid 
separately to avoid delays in bidding on the larger project. 
 
KGID is focusing its energy on obtaining a new tank site for 
Tank 10B.  A likely site has been identified and approval will 
be sought from the USFS and Heavenly Ski Resort, which 
share control of the property.  If approval does not appear 
promising, the district will pursue replacement of existing 
Tank 10A.  The district’s preferred alternative is to construct a 
new Tank 10B while Tank 10A is still on line.  

McGill 9/19/02 $476,018.00 Day 
Engineering 

Dean Day  This project is now complete. 

Battle Mountain 12/5/02 
11/3/05 

$3,065,768.71 Shaw 
Engineering 

Roger Sutton Aug-06 This project is now complete. 

Wells 12/5/02 $1,102,310.09 TRW 
Engineering 

Jolene Supp Jul-06 The installation of the well house is currently in progress with 
the chlorination system and SCADA remaining.  Design and 
bid documents are complete for the new tank and water line. 

Hawthorne PER 12/16/04 $42,500.00 Farr West Steve Gustafson  The water audit is complete.  The master plan has been 
completed, including the background, existing conditions, 
proposed improvements, mapping, water rate analysis, and 
environmental information.  A water model is also apparently 
complete.  The County is asking for additional information to 
be addressed regarding the old Babbitt area, as a large 
development may be relocating to the area and may put a 
strain on existing infrastructure.  The post-PER work has yet 
to be accomplished, such as the environmental report and 
applications for funding. 
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Elko Co for Jarbidge 12/16/03 $1,287,700.70 Stantec Lynn Forsberg  The treatment plant is complete and in operation.  
Certification of the plant is currently in progress.  Particle 
counts are on-going with some fine tuning of the system as 
necessary.   

Washoe Co for 
Heppner Subdivision 

3/31/04 $1,280,300.00 Washoe 
County 

John Nelson  Heppner Waterline Extensions Phase 1-3 and 5a are 
complete. The County acquired the Grant of Right-of-Way for 
the new storage tank site from the BLM and are proceeding 
with planning and design of the tank. The improvements to 
Lemmon Valley Well #8 are on hold until the tank is on line. 
 
Washoe Co has the facility plan that accounts for future water 
from Fish Springs.  The new storage tank may increase from 
0.6 to 1.5 Mgal.  New development must fund the increase in 
the tank size. 

Churchill County 7/20/04 
4/05 

8/23/06 
11/9/06 

$3,667,667.54 Brown & 
Caldwell/ 
V-Point 

Eleanor Lockwood May-06 The Sand Creek Well, new storage tank, and distribution 
system are complete.  The installation of the operations 
center/treatment plant and well house are in progress.  

Lovelock Meadows 10/19/04 
11/9/06 

$2,806,284.99 Farr West Maurice Nelson Feb-07 The project is in progress. 

Nye Co for 
Manhattan PER 

 

10/19/04 
11/3/05 

$85,000.00 Day 
Engineering 

Samson Yao  The drilling of the spring did not yield any water.  Day 
Engineering is looking at options for other well sites. 

Golconda GID 1/27/05 $956,478.75 Farr West Becky Trigg Jul-06 Design has been submitted to BSDW for approval. 
 

Washoe Co for 
Spanish Springs 

1/27/05 $4,000,000.00 Washoe 
County 

John Nelson  The Phase 1A sewer project is complete and 130 homes 
have abandoned their septic systems and connected to the 
new sewer line to date. 

Virgin Valley Water 
District 

1/27/05 $2,000,137.00 Brown, Collins 
& Associates 

Mike Winters Mar-06 The Scenic reservoir construction is complete, connected to 
distribution system, disinfected and connected to VVWD Well 
No. 30.  The new coagulation-filtration arsenic treatment 
facilities for the 2 Bunkerville were redesigned to include lined 
infiltration ponds to handle the backwash water.  VVWD plans 
to bid all 5 of the treatment plants in March 2007 to assure 
uniformity of equipment and hopefully reduce overall costs.  
Construction should begin in May/June. 

Douglas Co for 
Sheridan Acres 

4/27/05 $1,258,933.56 Douglas 
County 

Ron Roman Feb-07 The well, well house, and CO2 stripper are complete.  The 
new storage tank is currently being installed.  Douglas Co will 
ask the Board for additional grant funding in March 2007. 
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Goldfield Arsenic 
PER 

8/04/05 $29,750.00 Lumos Lori Dunn  Treatment and non-treatment options were investigated.  
Three pilot tests, one bench test, and one computer 
simulation were completed.  Staff has commented on the 
draft PER. 

Metropolis Irrigation 
District 

1/25/06 $489,467.40 Dyer 
Engineering 

Vernon Dalton Jul-06 Engineering design is currently in progress.  

Douglas Co for Cave 
Rock 

1/25/06 $476,089.25 Douglas Co Ed Mason  Engineering design is in progress. 

Moundhouse PER 
 

5/3/06 $12,750.00 Farr West Mike Workman  A draft of the PER is complete and in review. 

Beatty Arsenic PER 5/3/06 $51,850.00 Farr West Jim Weeks  Water samples have been taken to get additional data on 
water quality.  Arsenic treatment system vendors have been 
contacted in order to determine the feasibility of pilot testing.  
Well EW4 is down for pump replacement and pilot testing 
must wait until the well is back on line. 

Yerington Arsenic 
PER 

 

5/3/06 $47,600.00 Farr West Dan Newell  Sampling of 4 city wells is complete.  Pilot testing is expected 
to be completed by March 2007. 

Pershing Co Water 
Conservation District 

5/3/06 $3,956,282.50 Farr West 
& 

Dyer 
Engineering 

Bennie Hodges Feb-07 The failure of the Rogers Dam in late July 2006 created an 
emergency need to reallocate grant funds to a cofferdam and 
design of a replacement for the Rogers Dam.  The only other 
elements of this project that will proceed at this time are the 
replacement of the diversion structures for the Old 
Channel/Union Canals as they have match funding from the 
BOR for only the next year.  The cofferdam was completed at 
the beginning of August.  The by-pass design and 
construction are currently in progress.  Design for the Old 
Channel/Union Canal diversion structure is complete and 
demolition of the existing structure is in progress. 

Kingston GID 5/3/06 $2,726,309.70 Day 
Engineering 

Dean Day  Design is currently in progress. 

Pershing Co for the 
Town of Imlay 

8/23/06 $563,993.96 Farr West  Jul-06 Pershing Co has submitted a planned rate structure for Imlay.  
The project is awaiting a Notice to Proceed from CDBG 
(match funding agency) prior to starting surveying and 
design. 

Stagecoach GID 8/23/06 $2,210,089.19 Nichols 
Consulting 

Lynn Arndell  Plans for the encroachment permit work within Hwy 50 right-
of-way were submitted to NDOT.  Easements for the booster 
pump stations are in progress.  Design work is ~75% 
complete with expected submission to BSDW in late 
February. 
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LVVWD for 
Searchlight 

8/23/06 $2,536,522.34 LVVWD Shweta Bhatnagar  LVVWD completed a Biological Assessment (BA) in June 
2006 and an EA in August 2006.  The BA was submitted to 
the U.S. Fish & Wildlife Service (FWS) and described 
potential effects to the federally-listed desert tortoise.  The 
FWS responded by issuing a Biological Opinion (BO) in 
September 2006 which outlined measures required to 
minimize those potential effects.   
 
The EA was submitted to the BLM and described potential 
environmental impacts of the proposed project.  In December 
2006 the BLM issued the Finding of No Significant Impact 
(FONSI) for the completed EA and issued a Right-of-Way 
Grant/Temporary Use Permit to conduct the groundwater 
exploration study.  
 
This project is also being funded by a grant from the U.S. 
Environmental Protection Agency (EPA).  As part of its grant 
award process, the EPA is currently conducting a 30-day 
public review to adopt the EA and FONSI. 
 
Geological, chemical and hydrological information will be 
collected from the test holes compiled to support decisions 
regarding the location of production wells. 
 
The LVVWD completed design and contract preparation for 
the Piute Valley Test Wells and bids opened in January 2007  

Lyon Co Utilities for 
Crystal Clear 

8/23/06 $43,350.00 Farr West Mike Workman  Staff recently provided comments on the draft PER. 

 


